



March 2026

Arlington Ave. Construction Open House

Who is here:

Megan Robson – Chief of Operations

Rachel Hart – Chief of Communications

Patekka Bannister – Director of Public Utilities

Calvin Harris – Commissioner of Sewers & Drainage

Michael Plenzler – Environmental Services

Engage Toledo

Christy Soncrant – Commissioner of Construction & Engineering

Cody Schellhammer – Construction Project Manager, Professional Engineer

Gary Stookey – Traffic Management


Tori Lane – Communications

Kokosing

Geddis Paving and Excavating

Quick Updates: Sewer

- Sewer overflows likely during heavy rain
 - Advisory in place for Swan Creek, Delaware Creek, and Heilman Ditch
- Additional bypass pumps for rainy season
- Televising and cleaning sewer lines



Arlington Ave. Construction Timeline

Ongoing

Sewer replacement Francis to National

Spring-Summer 2026

Reconstruction Spencer to
Toronto/Woodsdale

Fall 2026

Complete sewer replacement
Francis to National
Bid Francis to Detroit sewer updates

2027

Sewer updates Francis to Detroit
Street reconstruction Toronto to
Francis

2028

Street reconstruction Francis to
Detroit



New Traffic Impacts

Arlington remains closed to through traffic from Detroit to Woodsdale

- Detour: Woodsdale / South / Detroit

Summer 2026


Arlington closed to through traffic Woodsdale to Spencer


Early 2027


Detroit/Arlington intersection closure

Spring 2027

Woodsdale/Arlington intersection closure











➡ toledo.oh.gov/arlington-2026



Sign up for updates!